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SUMMARY 

Work a c t i v i t i e s  associated w i th  the Federal F a c i l i t i e s  Compliance Agreement 
(FFCA) have continued dur ing the month o f  June. The Character izat ion 
Inves t i ga t i on  Study (CIS)  t o  support a s i  tewide Environmental Impact Statement 
( E I S )  has continued and q u a r t e r l y  repor ts  o f  p a r t i c u l a t e  emissions and l i q u i d  
discharge sampling r e s u l t s  have been prepared and t ransmi t ted t o  the U.S. 
Environmental Protect ion Agency (USEPA). F ina l  comments on the  Remedial 
I nves t i ga t i on  and F e a s i b i l i t y  Study (RI/FS) work p lan were received from U.S. 
EPA on 6/30/87. Author izat ion t o  proceed w i t h  we l l  i n s t a l l a t i o n ,  under the 
RI/FS, was requested from U.S. EPA. 

INTRODUCTION 

As an in teg ra l  p a r t  o f  the agreement between the U. S. Department o f  Energy 
(DOE) and the U. S. EPA signed on J u l y  18, 1986, monthly repo r t s  are t o  be 
provided by the DOE t o  the EPA wi th  regard t o  the progress made t o  meet the 
provis ions s t i pu la ted  by the agreement. This repo r t  f u l f i l l s  t h a t  requirement 
by descr ib ing act ions undertaken a t  the Feed Mater ia ls Production Center 
(FMPC) dur ing the per iod o f  June 1 through June 30, 1987. 

WORK ASSIGNMENTS AND PROGRESS 

The status o f  the ongoing and completed work i n  support o f  t he  FFCA i s  
summarized i n  Table 1. Addi t ional  descr ip t ions o f  the work being performed 
and attendant progress i s  given i n  the fo l lowing paragraphs that are 
referenced t o  the pe r t i nen t  sect ions o f  the Compliance Agreement. 

Comprehensive Environmental Response, Compensation and L i a b i l i t y  Act 
(CERCLA) 

Section l . A  

Comments on sect ion l . A  received from U.S. EPA on June 2, 
1987. A Task Force o f  FMPC personnel from impacted 
organizations was formed t o  respond t o  comments and rev i se  
SOP’s. Target date f o r  rev i s ion  o f  SOP’s establ ished a t  July, 
1988. 

Section l . B  

The o r i g i n a l  CERCLA l . B  de l iverable was submitted on August 
17, 1986. This  submit ta l  was revised t o  incorporate U.S. EPA 
comments and resubmitted January 21, 1987. A second s e t  o f  
U.S. EPA comments, generated by PRC, were received on June 2, 
1987. U. S. EPA comments on the revised de l i ve rab le  have not 
been received. An updated del iverable w i l l  be issued upon 
rece ip t  o f  t he  comments on the January 21, 1987 submit ta l .  

Section 2.C 

Work on t h i s  sect ion i s  complete. n 
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O Clean A 

The s i te-wide RI /FS Work Plan was transmit ted t o  U.S. EPA 
December 19, 1986. D r a f t  comments were received from U.S. 
EPA on May 14, 1987. F ina l  comnents received 6/30/87. 
Author izat ions t o  proceed wi th  i n s t a l l a t i o n  o f  45 we l l s  under 
the RI/FS was requested from U.S. EPA. I n s t a l l a t i o n  i s  
targeted t o  begin i n  mid July, 1987. 

Progressive actions continued on the Character izat ion 
Inves t i ga t i on  Study (CIS)  being performed i n  support o f  the 
s i  tewide Environmental Impact Statement and the RI/FS. 

F i e l d  a c t i v i t i e s  i n  support o f  the C I S  are complete. 
Col l  ected sampl es have been t ransferred t o  Weston 
a n a l y t i c a l  and TMA Eberl i n e  fo r  chemical and radio1 ogical  
analysi  s, respect ive ly  . 
Chemical analysis approximately 75 percent complete. 
Radio1 ogical  analysis approximately 20 percent complete. 

Col lected surface r a d i o l o g i c a l  and geophysical data have 
been t ransferred t o  the Data Management System. 

F ina l  repor t ing task under the  C I S  has been i n i t i a t e d .  
F ina l  repo r t  t e n t a t i v e l y  scheduled t o  be completed by 
September 30, 1987. 

r Act ( C A A l  

Section B - Items 1 through 4 

FFCA comments i n  t h i s  sect ion were resolved with the 
t ransmi t ta l  o f  the t h i r t y  day del iverables t o  U.S. EPA - 
Region V. 

A May 12, 1987 l e t t e r  from Wi l l iam D. Franz t o  James A. 
Reafsnyder stated t h a t  the FMPC a i r  monitoring network should 
be reevaluated f o r  i t s  a b i l  i t y  t o  measure representat ive 
concentrat ions o f  a i r  po l l u tan ts .  An evaluation o f  t h i s  type 
was performed i n  December 1986. Corrective act ions r e s u l t i n g  
from the evaluat ion are underway. A l e t t e r  descr ib ing the 
r e s u l t s  o f  the evaluation and the co r rec t i ve  act ions c u r r e n t l y  
underway has been completed and w i l l  be t ransmit ted t o  U.S. 
EPA i n  July, 1987. 

Section D . l  

An annual stack t e s t i n g  schedule was developed and 
transmit ted t o  EPA on December 12, 1986. A response t o  EPA 
review comments on t h i s  sect ion has been issued. 

Section E.2 

The i n i t i a l  monthly p a r t i c u l a t e  emissions repo r t  from the 
stacks o f  FMPC f a c i l i t i e s  was transmit ted t o  the EPA on 
December 12, 1986. The i n i t i a l  repo r t  furnished data f o r  the 
per iod from January through October, 1986. The second2 
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quarterly particulate emission report for the period November, 
1986 through February, 1987 was transmitted to the EPA on 
April 20, 1987. The third quarterly particulate emission 
report for March through May 1987 is in the process of being 
transmitted. 

Sections F and G 

Work on these sections is complete. 

Resource Conservation and Recovery Act (RCRA) 

Section A - Items A.l through A.7 and Section B - Items 6.1 through 
8.5 

U.S. EPA - Region V provided comments on Sections A and 6 in 
December 1986. Both Sections were revised to reflect U.S. EPA 
comments. The revised Section A was transmitted to the U.S. 
EPA on January 23, 1987. The revised Section B was 
transmitted to U.S. EPA on January 28, 1987. 

Sect 

A May 12, 1987 letter from William D. Franz to James A. 
Reafsnyder provided a second round of U.S. EPA comments on 
these revised FFCA del iverables. Actions are currently 
underway to resolve U.S. EPA comments. Response to be 
transmitted to U.S. EPA in August, 1987. 

on C with Items C.l and C.2 

The FMPC has developed a final closure plan for the Pit #4 
landfill. The FMPC is targeting transmittal of this plan to 
the U.S. EPA July 30, 1987. 

Radiation Discharge Information 

Section A with Items A.1, A.2, and A.3 

The FMPC off-site environmental monitoring program and the 
associated quality assurance plan were provided to the U.S. 
EPA in August 1986. A May 12, 1987 letter from William D. 
Franz to James A. Reafsnyder provided U.S.  EPA comments on 
these documents. Actions are currently being taken to address 
the U.S. €PA comments. 

The results from monitoring continuous 1 iquid discharge 
samples are to be reported on a quarterly basis. The initial 
report for the period from January through October, 1986 was 
transmitted to EPA on December 12, 1986. The quarterly report 
for the period November 1986 through February 1987 was 
transmitted April 20, 1987. The quarterly report for the 
period March, 1987 through May, 1987 is in the process of 
being transmitted. 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REWIRED ON 
FEDERAL FACILITIES CCWLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIWS AS OF 
30-Jm-87 ' 

ACTIol DESCRIPTION 

Q R C U  ACTIONS 

.......................... ... 

COWLETION 
TIME AFTER 
FFCA 
S I GNED .--..--...-. 

1 .A 

1 -0. 

1 .C. 

2.A. 

2.0. 

2.c. 

2.D. 

Develop and inplement 0116( p r o c d r e s  
and work practices t o  control 
radioactive emissions, including 
redon gas and decay products. 

60 days 

Develop and provide t o  EPA a plan 
and inplementation schedule f o r  the 
control  of radon at  the K-65 si los. 

, 

rnplemkt radon control plan 
approved by the EPA. 

RI /FS work t o  be conducted in 
accordance with EPA guidelines. 

30 days 

.... 

NA 

- -  No Action Required - -  .--- 

Provide t o  EPA analysis resu l ts  for 
laboratory c e r t i f  icat ion - - - - 
SOU Task 7b. 

45 days 

Submit t o  EPA York Plan fo r  a 
caiplete sitewide RI/FS. 

Amend and submit revised RI /FS work plan 
t o  EPA i f  deficiencies are fwnd. 

... --.- STATUS 
,.-...- .... 

Comnents received Jure 2, 1987. 
sop's in  process of being revised. 

... .-. 
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-.- 

Revised deliverable was transmitted t o  
EPA on January 23, 1987. 
on or ig ina l  17-Aug-87 sribnit tal .received 02-Jm-87. 

second set of comnents 

Carpleted. 
labs w i l l  accept radioactive samples. 
Ver i f ied  Januaq 23, 1987. 

EPA requests assurance that the 

Uork plan transmitted December 19, 1986. 
Supporting docuents transmitted on 
January 30, 1987. Draft comnents received 
14-Way-87. Fins1 comnents received 30-Jun-87. 

Draf t  camnents received 14-Way-87. 
Final cannents received 30-Jm-87. 

CLEAN A I R  ACT 

A. - -  No Action Required - -  
B.1. I n s t a l l  real-t ime alarm monitors 

on a l l  MAJOR emission points. 
Also l i s t  non-alarmed emission 
points. 

.... 

30 days Completed. 

4 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REWIRED 011 
FEDERAL FAClLlTlES CCUPLIANCE AGREEMENT ACTlONS 

STATUS OF ACTIONS AS OF 
30- Ju~-87 

COnPLETlON 
TIME AFTER 
F FCA 

DESCRIPTIW SIGNED STATUS ............ ............................................. ................................... A C T l o l  

Establish and implement achinistra- 30 days Conpleted. 
t i v e  controls fo r  real- t ime monitors 
to  ensure any vlplamed releases 
w i l l  be detected and deal t  with in  
24 hours. 

8.2. 

Establish and implement sanplc 
co l lec t ion  and analysis procedures 
and a PA plan t o  monitor ALL 
radionuclide emission points. 

30 days Conpleted. 8.3. 

Establish schedule for  the 
ins ta l la t ion  of emission controls 
and prepare a m 1  progress report 
on replacement of control  devices. 

30 days conpl eted. 8.4. 

Response i n  preparation. 
t o  U.S. EPA i n  July, 1987. 

Letter t o  be transmitted B.5. Respond t o  U.S. EPA cunnents on A i r  
Monitoring Network 
WF-JAR dated 12-May-87. 

- -  No Action Requ i red  - -  C. 

0.1 

.--- 

yearly Provide EPA yearly stack-test ing 
schedule. 

C o n p l  e t  ed. 

0.2 Provide EPA stack-test resul ts for 45 days 
stacks tested that year. 

I n i t i a l  stack t o  be tested August 1987. 
af te r  test  

Maintain records of monthly 
part iculate matter emissidns. 

--.. Continuing. E. l  

E.2 Provide quarterly reports t o  EPA 
on these emissions. 

quarterly 

60 days 

I n i t i a l  report transmitted on 
December 12, 1986. Second report issued 
on April 20, 1987. 
Conpleted. F. Provide EPA l i s t  of envirormental 

a i r  monitoring equipnent, including 
location and the ffl program. 

C. Develop and provide EPA an ffl 
program for a i r  po l l u t i on  control 
devices . 

Carpleted. 
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TABLE 1. 

ACT ION 

RCRA 

A B 8  

A. 

A.1. 

A.2. 

A.3. 

A.4. 

A.5. 

A.6. 

A.7. 

B. 

B.1. 

B.2. 

STATUS OF ASSIGNMENTS FOR W R K  REWIRED ON 
FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
30- Jm-87 

Respond t o  USEPA coraDents in Items 
A.1. - A.7. and It- B.1. - 8.5. 
WF- JAR dated 12-May-87. 

Achieve conpliance with inter im 
status regulations. 

conduct hazardous waste determination 
on e l l  waste streems. 

Comnence a hazardous naste analysis 
progrm. 

Update of operating records pursuant 
t o  40 CFR 265.73 and 265.309. 

Include f u l l  name and signature and 
date received on manifests pursuant 
t o  40 CFR 265.71. 

Update the f a c i l i t y  closure plan t o  
re f l ec t  the year the f a c i l i t y  expects 
t o  begin closure. 

Begin col lect ion of . a l l  r m - o f f  
from the active portions o f  p i t  4 .  

Prepare and maintain out l ine fo r  a 
groundwater qua l i t y  assessment program. 

S u b n i t  t o  EPA for  epproval a 
detai led grouduater mi tor ing 
plan. 

Determine g rowha te r  f l o w  a t  the 
RCRA regulated m i t s .  

Provide map showing location o f  
a l l  RCRA monitoring wells. 

COnPLETION 
TIME AFTER 
FFCA 
SIGNED STATUS 
-...--...... ............................................. 

30 days 

30 days 

30 days 

30 days 

30 days 

30 days 

30 days 

30 days 

90 days 

90 days 

90 h y s  

I n  process. 
U.S. EPA i n  August, 1987. 

Response t o  be transmitted t o  

Revisions t o  the Al-A7 suhni t te ls transmitted 
on January 23, 1987. 

Completed. 

Completed. 

Carp1 eted. 

Completed. 

Conpleted. 

Completed. 

Canpleted. 

Complete. 

Conpleted. 

Carpleted. 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REWIRED ON 
FEDERAL fACILITIES COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
30- JUI-87 

COMPLETION 
TIME AFTER 
FFCA 

ACTIOW DESCRIPTION SI GNED 
--....-..._. -____. ................................... 

STATUS 

8.3. Include design and construction 90 days Carpleted. 
specs fo r  a l l  RCRA wells. 

8.4. 

8.5. 

c.1. 

c.2. 

Monitor f o r  a l l  Appendix V I 1 1  90 days 
constituents, including radionuclides. 

~nc lude a senpling and analysis 90 days 
plan t o  meet 40 CFR 265.92. 

Develop a closure plan f o r  the 60 days 
l a n d f i l l  pursuant to  40 CFR 265.112. 

Develop a post-closure plan for the 60 days 
l a n d f i l l  pursuant to  40 CFR 265.118. 

RADIATION DISCHARGE INFORMTIOW 

A. Respond t o  USEPA camnents on Items 
A.l. - A.3. WF-JAR dated 12-May-87. 

A.1 Provide EPA with exist ing o f f s i t e  30 days 
envirormental monitoring program. 

A.2 Provide EPA the PA program 30 days 
associated with the envirormental 
monitoring program. 

A.3 Report t o  U.S, EPA, OEPA and quarterly 
Ohio Department of Health the 
resul ts of the continuous l iquid 
discharge senples. 
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Completed. 

Carp le t4  

In process. Plan t o  be transmitted 
t o  U.S. EPA in  July, 1987. 

To be developed fol lowing RI/FS. 

In process. 

Carpleted. 

Carpleted. 

I n i t i a l  report transmitted 
on December 12, 1986. 
Second report transmitted April 20, 1987. 
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